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I. HEADING
Date: February 28, 1992
From: Steven L. Renninger, OSC, USEPA, Reg. V, EERB, RS-1

Westlake, Ohio EMAIL (EPA9577)
To:

R. Bowden, USEPA, EERB, Chicago, IL (EPA9538)
R. Powers, USEPA,EERB,RS-l,Grosse lie, MI..(EPA9577)
P. Schafer-ATTN: C. Graszer, USEPA, ESS (BY FAX)
A. Warren, USEPA, ORC, Chicago, IL (BY FAX)
M. McCue-ATTN:D.O'Riordan,USEPA,OPA Chicago(EPA9513)
S. Luftig-ATIN:T.Johnson, OSWER, Washington(EPA5511)
K. Schultz/D.Osterfeld,OEPA,EERD,ColmbS,CH.. (BY FAX)
K. Auker, OEPA, NEDO, Twinsburg, CH (BY FAX)
R. Beals,OEPA,DERR, NEDO,Twnsbrg,OH (BY FAX)
B. Adams, Medina County LEPC, Medina, OH (BY FAX)
U.S. Coast Guard: District 9, Cleveland, OH.(BY FAX)
U.S. Fish and Wildlife Services/Ohio (BY FAX)

. Subject: Pollution Report for the Removal Action at Bohaty
Drum Site, Medina, Medina County, Ohio

POLREP NO. 5

II. BACKGROUND:
Site No: PN
Delivery Order No: 7460-05-212
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: None
Start Date: 1-15-92

III. RESPONSE INFORMATION:
A. Situation

o Bohaty Drum site is a 150 acre, privately owned
parcel of largely undeveloped land. Approximately
1000 drums of a variety of chemicals (many unknown)
have been found abandoned throughout the site. Drum
samples collected during an October, 1991, site
investigation tested positive for ignitability.
While the Bohaty parcel is undeveloped, all the
surrounding property is developed and heavily
populated.

o Beginning January 15, 1992, the OSC, TAT, and ERCS
mobilized to begin site stabilization. On January
17, 1992, the Action Memo for the Bohaty Drum Site
was signed. On February 18, 1992, the ERCS ceiling
was increased to $540.000.

o January 15, 1992 through February 21, 1992, drum
screening, stabilizing, and overpacking were
conducted. Overpacks B001 through B377 were
completed and approxijnately 400 consolidated or empty
drums were staged for crushing.



B. Actions Taken
o February 22, 1992 - Drums B378 through B425

overpacked and staged. B425 was the last drum found
in the field. Approximately 55 consolidated or empty
drums, 20 5-gallon pails, and 3 250-gallon tanks were
staged for crushing.

o February 24, 1992 - One rolloff of crushed RCRA empty
drums transported for off-site disposal.
Approximately 35 empty or consolidated drums were
staged for crushing. This brings the total of
empties to approximately 560. Drum numbers B426
through B440 are assigned to drums of spent PPE.

o February 25, 1992 - One rolloff box of crushed RCRA •
empty drums transported for off-site disposal.

o February 26, 1992 - One rolloff box of crushed RCRA
empty drums transported for off-site disposal.
Consolidation of paint wastestream drums into 20 yd
rolloff boxes initiated.

o February 27, 1992 - Two and 1/2 rolloff boxes filled
with paint waste/debris. One filled with crushed
RCRA empty drums.

o February 28, 1992 - Two rolloff boxes of paint
waste/debris and one of RCRA empty crushed drums
transported off-site for disposal. Crew secures site
for one week down time.

C. Next Steps
o Continue consolidation and disposal of wastes.

Wastestreams pending disposal include paint/debris,
lab-pack chemicals, corrosives, pesticide, PPE, and
UST water.

o No site activity March 2-6, 1992; remob March 9, 1992.

D. Key Issues
o Difficult winter working conditions.
o High interest with respect to local media.

IV. COST INFORMATION:
Through February 20, 1992:

BUDGETED SPENT
ERCS $540,000 $323,758
TAT $ 50,000 $ 35,077
EPA $ 15,840 $ 8,145

$605,840 $366,980


